

Ex.No:6	Application of Scrum practices in the project
----------------	--

Aim:

To apply Scrum methodology practices by assigning sprints and tasks and create efficient project management techniques for Automated Form-Filling System.

Procedure:

1. In Mendix, create a new project and invite your team members to join. Assign a project manager and set up project parameters, such as start and end dates, and any relevant deadlines.
2. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
3. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
4. Determine the sprint duration based on the project's scope and complexity. A typical sprint lasts two to four weeks, but the duration can vary based on the project requirements.
5. The product backlog is a list of all the features, functionalities, and tasks that need to be completed in the project. Create the product backlog in Mendix and prioritize the items based on their importance and urgency.
6. Hold daily stand-up meetings to review progress and identify any obstacles or issues that need to be addressed. Use Mendix collaboration tools, such as group chat and video conferencing, to conduct the meetings.
7. At the end of the sprint, conduct a sprint review meeting to demonstrate the completed work and gather feedback from stakeholders. Use Mendix document sharing and presentation features to showcase the completed work.
8. After the sprint review, hold a sprint retrospective meeting to review the process and identify ways to improve for the next sprint. Use Mendix project management

and reporting tools to generate reports and track progress.

Output:

mx

mendix

Developer Portal

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

JA

Jayalakshmi

Personal Account

Search apps, projects, or resources[...]

JA Jayalakshmi

My Apps > Create App

Create a new app

Start building your idea with Mendix. Choose a template or start from scratch.

Blank App

Start from scratch

Responsive Web App

Web and mobile

Data Hub

Pre-built services

Marketplace App

Accelerate your development

App name

Automated_Form_Filling

22/100

Description (optional)

A low-code application to demonstrate automated form filling.

57/500

Cancel

Create app

Automated_Form_Filling

Development

Overview

Team

Settings

Project Management

Epics

Backlog

Sprints

Scrum Board

Environments

Metrics

Logs

Team

Manage who has access to this app and their roles.

+ Invite member

Name	Email	Role	Status	Actions
PB Poopitha B	poopitha@example.com	Developer	Active	
SV Swathi V	swathi@example.com	Business Engineer	Active	
AR Arjun R	arjun@example.com	Tester	Active	

Invite team members

Add people to your app by entering their email addresses and assigning a role.

Email addresses

kavya@example.com
ramesh@example.com

Enter one or more email addresses, separated by commas or new lines.

Role

Developer

Select a role for the invited members.

Message (optional)

You are invited to join the Automated_Form_Filling project.

52/500

Cancel

Send Invitation

Automated_Form_Filling

Development

Overview

Team

Settings

Project Management

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

NL

Nalini

Personal Account

Automated_Form_Filling > Project Management > Sprints

Sprints

Plan and manage sprints to organize your team's work.

Active Upcoming Completed All

Sprint 1

Active

Sep 09, 2025 – Sep 22, 2025

2 of 4 stories

Sprint 2

Upcoming

Sep 23, 2025 – Oct 06, 2025

0 of 5 stories

Sprint 0

Completed

Aug 25, 2025 – Sep 08, 2025

6 of 6 stories

Create sprint

Create sprint

Create sprint

Sprint name

Sprint 1

Sprint goal (optional)

Implement core features for automated form filling.

44/500

Start date

Sep 09, 2025

End date

Sep 22, 2025

Duration

2 weeks (14 days)

Sprint backlog

+ Add story

US-1

Design user interface

To Do

US-2

Implement form data extraction

To Do

US-3

Integrate with external APIs

To Do

US-4

Testing and bug fixes

To Do

Cancel

Create sprint

mx

mendix

Developer Portal

Home

My App

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

JA Jayalakshmi

Personal Account

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Epics

Backlog

Sprints

Scrum Board

Environments

Metrics

Logs

Search apps, projects, or resources...

JA Jayalakshmi

Open in Studio Pro

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Engine

Backlog

Refinement

Next Sprint

Active Sprint

Completed

Manage and prioritize the product backlog for your project.

Filters

More

Create story

Search stories...

Group by: None

Sort by: Priority

ID	Title	Priority	Story points	Assigned to	Status	Labels	Actions
V-1	Conform user interface for form input	High	5	JA Jayalakshmi	Backlog	UI, Design	
V-2	Implement form data validation	High	8	SV Swathi V	Backlog	Feature	
V-3	Integrate with external APIs	Medium	8	AR Arjun R	Coding	Integration	
V-4	Validate and store user input data	High	5	JA Jayalakshmi	Coding	Backend	
V-5	Error handling and exception management	Medium	3	SV Swathi V	Testing	Security	
V-6	User authentication and authorization	Low	8	AR Arjun R	Backlog	Infrastructure	
V-7	Testing and quality assurance	Low	2	JA Jayalakshmi	Backlog	Testing	
V-8	Deployment and documentation	Low	2	AR Arjun R	Backlog	Deployment	

Showing 1 of 6 entries

1

Home

My Apps

App Catalog

Marketplace

Active Apps

Billing

Organization

Help

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Epics

Backlog

Sprints

Scrum Board

Roadmap

Environments

Metrics

Logs

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Automation rules

View settings

Add story

Automated_Form_Filling

Development

Overview

Team

Project Management

Settings

Deploy

Scrum Board

Track and manage your sprint work using a visual board.

Sprint 1 (Sep 09, 2025 - Sep 22, 2025)

Active

Search stories...

To Do (2)

In Progress (2)

Testing (1)

Done (1)

US-1 Design user interface for form input

UI

5

US-2 Implement form data extraction

Feature

8

US-4 User authentication and access control

Security

5

US-5 Error handling and exception management

Backend

3

US-4 Validate and store extracted data



Backend

8

US-3 Integrate with external APIs

Integration

8



Result:

Thus, the Scrum Methodologies are practiced in the Project Management of Timetable Generator by creating Sprint Tasks, Scrum Master, Task Deadlines and Sprint Completion Goals using Agile Project Management tool and the output is verified.